

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE _____ PAGE OF PAGES
 1 2

2. AMENDMENT/MODIFICATION NO. 0279
 3. EFFECTIVE DATE See Block 16C
 4. REQUISITION/PURCHASE REQ. NO. _____
 5. PROJECT NO. (If applicable) _____

6. ISSUED BY CODE 00603
 7. ADMINISTERED BY (If other than Item 6) CODE 00603

Office of River Protection
 U.S. Department of Energy
 Office of River Protection
 P.O. Box 450
 Richland WA 99352

Office of River Protection
 U.S. Department of Energy
 Office of River Protection
 P.O. Box 450
 MS: H6-60
 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 WASHINGTON RIVER PROTECTION SOLUTIONS LLC
 Attn: BRIAN THOMAS
 C/O URS ENERGY & CONSTRUCTION, INC.
 PO BOX 73 / 720 PARK BLVD
 BOISE ID 837290073

9A. AMENDMENT OF SOLICITATION NO. _____

9B. DATED (SEE ITEM 11) _____

10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800

10B. DATED (SEE ITEM 13) 05/29/2008

CODE 806500521 FACILITY CODE _____

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
 See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| X | D. OTHER (Specify type of modification and authority) FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984) |

E. IMPORTANT: Contractor is not is required to sign this document and return _____ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to increase the Not to Exceed (NTE) value issued in modification 260 for Washington River Protection Solutions LLC (WRPS) to proceed with work on the AP Exhausters in accordance with the Cost and Technical Proposal submitted in letter number WRPS-1401841 R1, dated 09/11/14. This modification is being issued under the authority of contract clause I.013, Federal Acquisition Regulation (FAR) 52.243-2, Changes - Cost Reimbursement (AUG 1987). As a result of this modification, the current Not to Exceed (NTE) value of \$650,000 is increased by \$5,000,000, for an updated total NTE value of \$5,650,000. The NTE increase amount of \$5,000,000 was derived by using approximately 41% of the Rough Order of Magnitude prepared by the U.S. Department of Energy Technical Subject Matter Expert (SME) in the amount of \$12,081,958, which represents the costs for work to be performed through the end of Fiscal Year 2015.

Continued ...
 Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) _____ 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 Wade E. Hader

15B. CONTRACTOR/OFFEROR _____ 15C. DATE SIGNED _____ 16B. UNITED STATES OF AMERICA
 (Signature of person authorized to sign)  16C. DATE SIGNED
 09/24/2014
 (Signature of Contracting Officer)

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/0279

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

| ITEM NO. (A) | SUPPLIES/SERVICES (B) | QUANTITY (C) | UNIT (D) | UNIT PRICE (E) | AMOUNT (F) |
|-----------------|---|-----------------|-------------|-------------------|---------------|
| | <p>This Change Order impacts Contract Line Item Number (CLIN) 1.2 Base Operations. In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS shall create a separate charge account to segregate costs associated with this Change Order until the change is definitized. Change Order modification 260 is scheduled to be definitized by September 30, 2014. All other terms and conditions remain unchanged.</p> <p>Payment: OR for ORP U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 4307 Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p> | | | | |