



Cleanup Progress Report

January – March 2002

Prepared by

Fluor Hanford

Contents

Contents

Highlights

Hanford Site Map

Restore the Corridor

Transition the Plateau

Prepare for the Future

Support & Services

Environment, Safety & Health

Contacts

- Highlights 2
- Hanford Site Map 4
- Restore the River Corridor 5
 - Nuclear Energy Legacies 5
 - River Corridor Project 6
 - Spent Nuclear Fuel Project 7
 - Environmental Restoration Along the River 9
 - What’s Next in Restoring the River Corridor? 11
- Transition the Plateau 12
 - Fast Flux Test Facility 12
 - Nuclear Material Stabilization 13
 - Waste Management 15
 - Environmental Restoration on the Plateau 19
 - What’s Next in Transitioning the Plateau? 20
- Prepare for the Future 21
 - Asset Transition 21
 - HAMMER 23
 - What’s Next for the Future? 25
- Support & Services 26
 - What’s Next for Support & Services? 28
- Environment, Safety & Health 29
 - What’s Next? 29
- Contacts 30

The Pacific Northwest National Laboratory, which is operated for the Department of Energy by the Battelle Memorial Institute, and Bechtel Hanford, the Department of Energy’s Environmental Restoration Contractor, submitted material for this report.