

In FY 1999 we met our commitments and reduced costs,
while making real progress

Significant Achievements

- Achieved all 10 TPA milestones
- **Met Safety Performance Goals** while ramping up field and production activities
- **Initiated transuranic waste retrieval 14 months ahead** of the TPA milestone (M-91-04)
- **Initiated onsite MLLW disposal** (first in the DOE Complex) in the mixed waste trench over a year and a half early (M-91-13)
- Initiated transfer of MLLW from storage at the central waste complex to disposal in the mixed waste trench
- Project **cost efficiencies funded \$6.9M** of previously unfunded work scope and accelerated \$600K from FY 2000
- Received two **National Awards for Pollution Prevention**
- Received **high marks in the initial Carlsbad Area Office audit** for WIPP certification of the Hanford program
- Completed nondestructive examination on 463 drums and 34 boxes, and nondestructive assay on 253 drums at WRAP
- Completed secondary containment upgrades at the 222-S Laboratory and 2706-T facility (M-32-02 and M-32-03)
- Processed 85 million gallons of waste water through the 200 Effluent Treatment Facility and the 300 Treated Effluent Disposal Facility