

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 4
2. AMENDMENT/MODIFICATION NO. P00002	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 20EM001932	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 893039	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) HPM CORPORATION Attn: Erin Phillips 4304 W. 24TH AVE. SUITE 100 KENNEWICK WA 99338		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 012911892			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. 89303919DEM000005 89303920FEM400023
			10B. DATED (SEE ITEM 13) 06/03/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$216,156.98
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Base Contract Clause I.38 FAR 52.216-18, I.130 FAR 52.243-3, H.39, FAR 43.103(a)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)


DUNS Number: 012911892

COVID-19.

This Task Order is subject to base Contract 89303919DEM000005 Clause I.104, FAR 52.232-7 Payments Under Time-and-Materials and Labor-Hour Contracts, and I.109, FAR 52.232-18 Availability of Funds. In accordance with base Contract Clause I.38, FAR 52.216-18 Ordering, all Terms and Conditions of the base Contract are incorporated by reference.

The purpose of this modification is to definitize the original undefinitized Task Order award and the modification 001 change order for changes within the general scope of the Task Order. This Task Order is for special consultative services and additional occupational health services for exams of the virus that causes coronavirus disease 2019 in Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Marcy J. Aplet-Zelen	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 08/10/2020

Previous edition unusable

2. AMENDMENT/MODIFICATION NO. P00002	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 20EM001932	5. PROJECT NO. (If applicable)
---	------------------------------------	--	--------------------------------

6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 893039	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 00601
--	----------------	---	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) HPM CORPORATION Attn: Erin Phillips 4304 W. 24TH AVE. SUITE 100 KENNEWICK WA 99338	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. 89303919DEM000005 89303920FEM400023
CODE 012911892 FACILITY CODE		10B. DATED (SEE ITEM 13) 06/03/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule	Net Increase:	\$216,156.98
---	---------------	--------------

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Base Contract Clause I.38 FAR 52.216-18, I.130 FAR 52.243-3, H.39, FAR 43.103(a)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 012911892
COVID-19.
This Task Order is subject to base Contract 89303919DEM000005 Clause I.104, FAR 52.232-7 Payments Under Time-and-Materials and Labor-Hour Contracts, and I.109, FAR 52.232-18 Availability of Funds. In accordance with base Contract Clause I.38, FAR 52.216-18 Ordering, all Terms and Conditions of the base Contract are incorporated by reference.

The purpose of this modification is to definitize the original undefinitized Task Order award and the modification 001 change order for changes within the general scope of the Task Order. This Task Order is for special consultative services and additional occupational health services for exams of the virus that causes coronavirus disease 2019 in Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Erin L. Phillips, HPMC OMS Business & Contracts Manager	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)
15C. DATE SIGNED 08/10/2020	16C. DATE SIGNED

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
89303919DEM000005/89303920FEM400023/P00002

PAGE OF
2 4

NAME OF OFFEROR OR CONTRACTOR
HPM CORPORATION

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>accordance with base Contract Section C.3.4. Details of this definitization are included on the SF30 Continuation Page of this modification.</p> <p>LIST OF CHANGES: Reason for Modification: Definitize Change Order Total Amount for this Modification: \$458,256.16 New Total Amount for this Award: \$506,256.16 Obligated Amount for this Modification: \$216,156.98 New Total Obligated Amount for this Award: \$264,156.98 Incremental Funded Amount changed: from \$48,000.00 to \$264,156.98</p> <p>CHANGES FOR LINE ITEM NUMBER: 1 Description changed from Time & Material The ceiling (not-to-exceed) for this line item is \$48,000.00. to Time & Material - Base Period Negotiated and agreed to adjustment for contractor's proposal 20-HPMC-OMS-PM-211. Nurse Project Manager at \$84.71 per hour, Nurse at \$71.10 per hour, Secretary at \$30.80 per hour, and Receptionist at \$31.81 per hour. Materials (e.g., direct materials, subcontracts, other direct costs) Total Amount changed from \$48,000.00 to \$264,156.98 Obligated Amount for this Modification: \$216,156.98 Incremental Funded Amount changed from \$48,000.00 to \$264,156.98</p> <p>CHANGES FOR LINE ITEM NUMBER: 2 Description changed from Time & Material Option Period Period of Performance: 10/01/2020 to 12/31/2020 to Time & Material - Option Period Period of Performance: 10/01/2020 to 12/31/2020 Negotiated and agreed to adjustment for contractor's proposal 20-HPMC-OMS-PM-211. Nurse Project Manager at \$84.71 per hour, Nurse at \$71.10 per hour, Secretary at \$30.80 per hour, and Receptionist at \$31.81 per hour. Materials (e.g., direct materials, subcontracts, other direct costs) Total Amount changed Continued ...</p>				

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
89303919DEM000005/89303920FEM400023/P00002

PAGE OF
3 4

NAME OF OFFEROR OR CONTRACTOR
HPM CORPORATION

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	from \$0.00 to \$242,099.18 Payment: VIPERS https://vipers.doe.gov Any questions, please contact by call/email 855-384-7377 or VipersSupport@hq.doe.gov Period of Performance: 06/04/2020 to 09/30/2020				

SF30 BLOCK 14 CONTINUATION:

- A. This modification changes contract line item number (CLIN) 001 for the base period and CLIN 002 for the option period to include the negotiated labor categories with fully burdened fixed hourly rates in accordance with the contractor's proposal 20-HPMC-OMS-PM-211 and base Contract Section B.6.

This modification also changes CLIN 001 and CLIN 002 to include the negotiated Materials (e.g., direct materials, subcontracts, other direct costs) in accordance with the contractor's proposal 20-HPMC-OMS-PM-211.

- B. As full equitable adjustment, the total obligation amount of the Task Order is increased from \$48,000.00 to \$264,156.98 by \$216,156.98. The total amount/ceiling of the Task Order is increased from \$48,000.00 to \$506,256.16 by \$458,256.16.

As full equitable adjustment, the total amount and obligation amount of CLIN 001 is increased from \$48,000.00 to \$264,156.98 by \$216,156.98.

As full equitable adjustment, the total amount for CLIN 002 is increased from \$0 to \$242,099.18 by \$242,099.18.

- C. Contractor's Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for the contractor's proposal 20-HPMC-OMS-PM-211 in response to the Notice-to-Proceeds for Task Order 89303920FEM400023 award and modification 001, the Contractor hereby releases the Government from any and all liability under this Task Order for further equitable adjustments attributed to the facts or circumstances giving rise to the proposal for adjustment.

All other terms and conditions remain unchanged. End of Modification 002.