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—ig Hanford Waste Management Project

WMH led a PHMC
effort to identify
and pursue 28 site-
wide “Breakthrough
Opportunities” to
accelerate schedules
and reduce costs.

FY 1999 Accomplishments

100 K Reactor Area

T Plant was identified as a “Breakthrough Opportunity” to accelerate
removal of K Basin sludge away from the Columbia River.
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