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Groundwater

Soil &

Remediation Project
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Rev. DRAFT

300-FF-5 Region Groundwater Protection - Pg 1 of 1

300-FF-1&2

River Corridor Project

Complete Source RI Process
100/300 Risk Assessment

Remedial Investigation Report

Waste Site Remediation

Integrated Field Scale Subsurface

Research Challenge

Orphan Site Evaluation

Proposed Plan

300-FF-5

Science & Technology

Office of Science

Soil & GW Remediation

CERCLA Assessment
Systematic Planning

Aquifer Tube Installation

Work Plan - Draft A

Work Plan - Rev 0

Remedial Investigation Field Work

Remedial Investigation / Feasibility Study Draft - A

Proposed Plan - Draft A ROD

O & M Plan

GW Monitoring
(Assumed)Remediation Strategy Report

Assess and Report

Hypothesis I - Vadose Zone U Modification

Hypothesis II - Multiscale U Geochemical Transfer

VOC Investigation

2 Intra Schedule Logic
(Page to Page)

11
S&T

Inter Schedule Logic
(Sch to Sch)

TO FROM

12
S&T

RL-30 FH Activity

RL-40

River Corridor Contractor

Tank Farms

EM-21

EPA/Ecology

CERCLA Action Item

PNNL

Integrated River Corridor Working Schedule Second Quarter 2008

Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE

RI / FS Rev 0

Proposed Plan - Rev 0

Groundwater Monitoring

Polyphosphate Infiltration Lab Studies

Planning

Test Construction

Design Modification

Tracer Test

Polyphosphate Infiltration Field Test

Assess & Report

FS - Feasibility Study
GW - Groundwater
O&M - Operation & Maintenance
RI - Remedial Investigation
ROD - Record of Decision
VOC - Volative Organic Compound

CERCLA - Comprehensive Environmental Response,
Compensation and Liability Act

Waste Site Remediation


