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Continuation of Block 14. Description of Amendment/Modification 
 

1. The purpose of this modification is to definitize the Request for Equitable Adjustment (REA) for 
the vapor impacts on the SX Farm Barrier Construction (CP-19-007) in the amount $2,115,611.17, 
and the fee in the amount of $81,941.82, for a total increase in contract value of $2,197,552.99.  
The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and fiscal year as follows: 

 
Option Period 2 
SX Barriers Vapors Impacts  (CP‐19‐007)  FY2017  FY2018  Total 

SubCLIN 1.2.2 ‐ Base Operations Indirect Costs 
(G&A Only)                                 ‐                  260,326.00                    260,326.00  

SubCLIN 2.1 ‐ Single Shell Tank Retrieval                                 ‐              1,712,718.74                 1,712,718.74  

SubCLIN 6.1 ‐ Hanford Employee Retirement & 
Benefit Plan Management                                 ‐                  114,130.45                    114,130.45  

Subtotal Cost                                 ‐              2,087,175.19                 2,087,175.19  

Fee increase (pool)                                 ‐                                   ‐                         80,817.23  

Total Increase Cost plus Fee ‐ Option Period 2                                 ‐              2,087,175.19                 2,167,992.42  

 
Option Period 3 

SX Barriers Vapors Impacts  (CP‐19‐007)  FY2019  FY2020  Total 

SubCLIN 1.2.2 ‐ Base Operations Indirect Costs 
(G&A Only)                    3,646.53  

                               
‐                           3,646.53  

SubCLIN 2.1 ‐ Single Shell Tank Retrieval                  23,808.98  
                               
‐                         23,808.98  

SubCLIN 6.1 ‐ Hanford Employee Retirement & 
Benefit Plan Management 

   
980.47  

                               
‐                               980.47  

Subtotal Cost                  28,435.98  
                               
‐                         28,435.98  

Fee increase (pool)                                 ‐    
                               
‐                           1,124.59  

Total Increase Cost plus Fee ‐ Option Period 3                  28,435.98  
                               
‐                         29,560.57  

 
2. As a result of this modification, the contract value is increased by $2,197,552.99, from 

$7,792,071,483.81 to $7,794,269,036.80.  Section B, Table B.4-1 is changes as follows: 
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From: 

 
  

Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Aut
h

FY 2008
FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 FY 2020 Totals Totals

1.11 A 5,494,000 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,004.61 262,726,567.76 255,262,185.16 733,381,757.53 300,982,734.68 300,411,333.06 601,394,067.75 332,619,115.72 311,285,133.21 643,904,248.93 2,672,691,839.16

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 49,756,360.42 61,732,950.26 70,529,647.44 182,018,958.11 83,905,807.79 74,846,240.12 158,752,047.91 95,522,923.76 95,980,192.13 191,503,115.89 714,576,342.37

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 37,698,611.27 75,257,813.68 349,637,547.63

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 55,930,407.30 80,664,671.98 57,396,603.55 193,991,682.84 111,781,012.54 71,131,069.54 182,912,082.08 109,043,299.93 110,945,568.33 219,988,868.26 981,614,804.97

Retrv . & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,603,388.40 3,455,666.86 12,059,055.26 6,038,118.36 4,968,082.02 11,006,200.38 44,358,946.16

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 47,120,497.96 87,404,679.95 57,495,561.95 58,363,858.05 115,859,420.00 394,821,536.64

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,996,755.68 11,842,093.01 13,907,123.83 1,900,669.48 15,807,793.31 67,490,287.42

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 7,351,993.06 13,698,830.88 46,510,049.77

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,685,028.56 33,971,266.32 61,656,294.88 136,385,209.42

4.1 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 3,791,075.45 3,791,075.45 42,012,152.52

Treatment 4.4 A 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 A 0 2,412 0 0 110,034 375,222 487,668 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 A 0 0 0 0 0 0 0 3,641,836.17 10,326,096.86 35,590,888.57 49,558,821.59 49,789,697.60 28,633,954.56 78,423,652.15 20,832,003.12 47,355,523.39 68,187,526.51 196,170,000.26

Early  Feed & 5.2 A 0 0 0 0 0 0 0 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,082,022.57 37,692,214.81 39,569,785.19 110,344,022.56 40,326,130.03 36,063,680.98 76,389,811.00 36,639,903.08 38,867,481.32 75,507,384.40 362,532,477.23

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 35,907,521.00 80,407,521.00 1,053,800,745.04

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 682,009,327.60 1,432,124,757.11 788,189,118.54 788,386,975.03 1,576,576,093.57 7,069,349,944.27

Contract Av ailable Fee1 0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,835,130.13 41,000,000.00 50,700,000.00 103,885,549.16 398,859,192.56

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 733,332,327.60 1,523,959,887.24 829,189,118.54 839,086,975.03 1,680,461,642.73 7,468,209,136.83

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recov ery  and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinv estment 7.4 A 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Av ailable Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 682,009,327.60 1,432,124,757.11 788,189,118.54 788,386,975.03 1,576,576,093.57 7,370,870,291.25

Totals Av ailable Fee1 0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,835,130.13 41,000,000.00 50,700,000.00 103,885,549.16 421,201,192.56

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 733,332,327.60 1,523,959,887.24 829,189,118.54 839,086,975.03 1,680,461,642.73 7,792,071,483.81

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.
Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the necessary adjustments will be 
made to the B.4 table will be updated accordingly.
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Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Aut
h

FY 2008
FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 FY 2020 Totals Totals

1.1 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 255,262,185.16 733,381,757.53 300,982,734.68 300,411,333.06 601,394,067.75 332,619,115.72 311,285,133.21 643,904,248.93 2,672,691,839.16

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,756,360.42 61,732,950.26 70,529,647.44 182,018,958.11 83,905,807.79 75,106,566.12 159,012,373.91 95,526,570.29 95,980,192.13 191,506,762.42 714,840,314.90

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 37,698,611.27 75,257,813.68 349,637,547.63

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 55,930,407.30 80,664,671.98 57,396,603.55 193,991,682.84 111,781,012.54 72,843,788.28 184,624,800.82 109,067,108.91 110,945,568.33 220,012,677.24 983,351,332.69

Retrv . & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,603,388.40 3,455,666.86 12,059,055.26 6,038,118.36 4,968,082.02 11,006,200.38 44,358,946.16

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 47,120,497.96 87,404,679.95 57,495,561.95 58,363,858.05 115,859,420.00 394,821,536.64

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,996,755.68 11,842,093.01 13,907,123.83 1,900,669.48 15,807,793.31 67,490,287.42

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 7,351,993.06 13,698,830.88 46,510,049.77

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,685,028.56 33,971,266.32 61,656,294.88 136,385,209.42

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 3,791,075.45 3,791,075.45 42,012,152.52

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,641,836.17 10,326,096.86 35,590,888.57 49,558,821.59 49,789,697.60 28,633,954.56 78,423,652.15 20,832,003.12 47,355,523.39 68,187,526.51 196,170,000.26

Early  Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 33,082,022.57 37,692,214.81 39,569,785.19 110,344,022.56 40,326,130.03 36,177,811.43 76,503,941.45 36,640,883.55 38,867,481.32 75,508,364.87 362,647,588.15

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 35,907,521.00 80,407,521.00 1,053,800,745.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 684,096,502.79 1,434,211,932.30 788,217,554.52 788,386,975.03 1,576,604,529.55 7,071,465,555.44

Contract Av ailable Fee 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,915,947.36 41,000,000.00 50,700,000.00 103,886,673.75 398,941,134.38

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 735,419,502.79 1,526,127,879.66 829,217,554.52 839,086,975.03 1,680,491,203.30 7,470,406,689.82

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recov ery  and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinv estment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Av ailable Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 684,096,502.79 1,434,211,932.30 788,217,554.52 788,386,975.03 1,576,604,529.55 7,372,985,902.42

Totals Av ailable Fee 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,915,947.36 41,000,000.00 50,700,000.00 103,886,673.75 421,283,134.38

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 735,419,502.79 1,526,127,879.66 829,217,554.52 839,086,975.03 1,680,491,203.30 7,794,269,036.80

Currently the FY17, FY18, FY19, and FY20 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2, FY19, and FY20 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the necessary 
adjustments will be made to the B.4 table will be updated accordingly.

Option Period 2, FY19, and FY20 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.
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3. Attached to this modification is the replacement page of Section B, page B-6. 
 

4. FAR 43.204(c)(2) - Contractor’s Statement of Release –  
 
5. In consideration of the modification agreed to herein as complete equitable adjustments for the 

Contractor’s change proposal CP-19-007 REA for SX Barriers Vapors Impacts to Work Scope and 
Execution (WRPS-1900865) dated July 16, 2019 “proposal for adjustment,” the Contractor hereby 
releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstance giving rise to the “proposal for adjustment” 
except for the exclusions identified in the Contractor proposal CP-19-007, WRPS-1900865. 

 
6. All other terms and conditions remain unchanged. 
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Tank Operations Contract 
Contract No. DE-AC27-08RV14800 

Section B 
Modification No.562 

B-6

Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Aut
h

FY 2008
FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 FY 2020 Totals Totals

1.1 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 255,262,185.16 733,381,757.53 300,982,734.68 300,411,333.06 601,394,067.75 332,619,115.72 311,285,133.21 643,904,248.93 2,672,691,839.16

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,756,360.42 61,732,950.26 70,529,647.44 182,018,958.11 83,905,807.79 75,106,566.12 159,012,373.91 95,526,570.29 95,980,192.13 191,506,762.42 714,840,314.90

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 37,698,611.27 75,257,813.68 349,637,547.63

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 55,930,407.30 80,664,671.98 57,396,603.55 193,991,682.84 111,781,012.54 72,843,788.28 184,624,800.82 109,067,108.91 110,945,568.33 220,012,677.24 983,351,332.69

Retrv . & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,603,388.40 3,455,666.86 12,059,055.26 6,038,118.36 4,968,082.02 11,006,200.38 44,358,946.16

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 47,120,497.96 87,404,679.95 57,495,561.95 58,363,858.05 115,859,420.00 394,821,536.64

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,996,755.68 11,842,093.01 13,907,123.83 1,900,669.48 15,807,793.31 67,490,287.42

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 7,351,993.06 13,698,830.88 46,510,049.77

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,685,028.56 33,971,266.32 61,656,294.88 136,385,209.42

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 3,791,075.45 3,791,075.45 42,012,152.52

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,641,836.17 10,326,096.86 35,590,888.57 49,558,821.59 49,789,697.60 28,633,954.56 78,423,652.15 20,832,003.12 47,355,523.39 68,187,526.51 196,170,000.26

Early  Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 33,082,022.57 37,692,214.81 39,569,785.19 110,344,022.56 40,326,130.03 36,177,811.43 76,503,941.45 36,640,883.55 38,867,481.32 75,508,364.87 362,647,588.15

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 35,907,521.00 80,407,521.00 1,053,800,745.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 684,096,502.79 1,434,211,932.30 788,217,554.52 788,386,975.03 1,576,604,529.55 7,071,465,555.44

Contract Av ailable Fee 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,915,947.36 41,000,000.00 50,700,000.00 103,886,673.75 398,941,134.38

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 735,419,502.79 1,526,127,879.66 829,217,554.52 839,086,975.03 1,680,491,203.30 7,470,406,689.82

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recov ery  and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinv estment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Av ailable Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 684,096,502.79 1,434,211,932.30 788,217,554.52 788,386,975.03 1,576,604,529.55 7,372,985,902.42

Totals Av ailable Fee 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,915,947.36 41,000,000.00 50,700,000.00 103,886,673.75 421,283,134.38

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 735,419,502.79 1,526,127,879.66 829,217,554.52 839,086,975.03 1,680,491,203.30 7,794,269,036.80
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